

	[image: ]	
[image: ]




博碩士論文 91332012 詳細資訊








  
  	以作者查詢圖書館館藏	、以作者查詢臺灣博碩士	、以作者查詢全國書目	、勘誤回報	、線上人數：40	、訪客IP：44.220.63.115


  	姓名	
      	  柯茂榮(Mau-Rung Ke)  
		      查詢紙本館藏  	畢業系所	土木工程學系在職專班
	論文名稱	
      	  營建署代辦公共工程之探討-以代辦國防部軍眷村改建工程為例
(A Study of Public Construction Commission to Construction and Planning Agency-A Case Study of Commission to Military Housing Redevelopment Ministry of National Defense)
      	   
	相關論文		★ 以大數據探討橋梁構件劣化之研究	★ 知識庫專家系統於橋梁目視檢測之應用
	★ 政府採購法諮詢雛型知識庫專家系統之建立-以工程採購為例	★ BOT特許合約條款及相關法令查詢系統之研究
	★ 以案例式推理建構建築工程成本估算系統	★ 應用WAP建置營建資訊網站之研究
	★ 網路專家系統建置之研究--以震後橋梁快速檢測專家系統為例	★ 結合空間分析與專家系統技術在橋梁規劃自動化之應用
	★ 公共工程專案管理廠商責任之探討-以建築工程為例	★ 建置網路專家庫之初步研究
	★ 軍事工程糾紛處理之研究	★ 國軍營繕工程統包執行模式下採用專案管理制度之研究
	★ 承包商因工期展延衍生工程成本之探討	★ 地方政府委託專案管理廠商工程人員工作壓力與工作滿意度之調查研究
	★ 軍事統包工程發包作業流程之研究	★ 隧道工程契約型態與履約爭議之探討



	檔案	
		   		[image: ][Endnote RIS 格式]   
		      [image: ][Bibtex 格式]     	
      [image: ][相關文章]   [image: ][文章引用]   [image: ][完整記錄]   [image: ][館藏目錄]   [image: ][檢視]  [image: ][下載]	本電子論文使用權限為同意立即開放。
	已達開放權限電子全文僅授權使用者為學術研究之目的，進行個人非營利性質之檢索、閱讀、列印。
	請遵守中華民國著作權法之相關規定，切勿任意重製、散佈、改作、轉貼、播送，以免觸法。

  
      

	摘要(中)	營建署為工程專業機關，代辦國防部、教育部、經濟部等非工程專業機關之公共工程採購，須負擔「政治」、「行政」及「法律」責任與機關聲譽，同時並負起工程契約執行成敗責任，並充分運用工程專業技能，使獲得一質優公共工程成品，以提昇為民服務效益。


本研究探討營建署代辦公共工程採購過程中，雙方相關權責及責任與代辦協議書中有關工程責任的問題。並以代辦國防部軍眷村改建工程為例，經檢討執行時所遭遇問題及提出解決對策。進而研擬未來代辦公共工程採購時，最佳執行策略及關於工程責任之實用、可行條款，期提昇公共工程採購效益。
	摘要(英)	The Construction and Planning Agency acts as a professional engineering organization and is commissioned to handle the construction procurement of those non construction specialized organizations such as Ministry of National Defense, Ministry of Education and Ministry of Economic Affairs. The Agency’s mission is to take responsibilities in terms of “politics”, “administration”, “legality”,  and “honour”. Furthermore, the Construction and Planning Agency should complete the construction according to the contract and achieve excellent quality for the public.


This is a study of the relation between two organizations and the responsibilities   proclaimed in their agreement in the process of construction procurement commissioned by Construction and Planning Agency. A case study on military housing redevelopment for Ministry of National Defense was performed. The issues and the alternatives of this case are reviewed to achieve better implementing strategies and workable agreement items for improving construction procurement efficiency.
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